

[2016-New Free GreatExam C_PM_71 PDF Download 100% Pass Exam C_PM_71 (9-16)

2016 June SAP Official New Released C_PM_71 Q&As in GreatExam.com! 100% Free Download! 100% Pass Guaranteed!

There are many companies that provide C_PM_71 braindumps but those are not accurate and latest ones. Preparation with GreatExam C_PM_71 practice test study guide is a best way to pass this certification exam in easy way. **Following questions and answers are all new published by SAP Official Exam Center: (The full version is in the end of the article!!!)**

QUESTION 9 When do you update the project management plan? A. Only at the beginning of the project B. Once in each project phase at the phase kick off C. After project closing to reflect lessons learned D. After an agreed upon change to areas covered by the plan
Answer: B

QUESTION 10 You're a project Manager and you have completed the following phase start up deliverables: - Allocate Resources / Perform Kickoff meeting / Prepare team on Boarding Document In Which phase of the project are you? A. Operate B. Realization C. Project Preparation D. Business Blueprint
Answer: C

QUESTION 11 Which of the following ASAP Deliverable are only applicable when the ASAP project is managed in an Agile way? Note: 2 correct answers A. Project Management Plan B. Sprint Initiation C. Visualization D. Release Closing
Answer: BD

QUESTION 12 Which of the following are characteristics of Service Desk Functionality in SAP Solution Manager? Note: 2 correct answers A. Service Desk is Fully integrated with SAP Back-end systems B. Service Desk is Limited to SAP application errors and issues C. Service Desk is Recommended tool for tracking end-user support messages D. Service Desk is only used to process test messages during an implementation project
Answer: AC

QUESTION 13 You are in the early stage of setting up an implementation project. What key components of project governance do you need to establish and agree with your project sponsor? Note: There are 2 correct answers to this question. A. SAP Solution Manager system B. Roles and responsibilities C. Project schedule D. Project organizational structure
Answer: BD

QUESTION 14 You are in the Final Preparation phase and are approaching go live. How do you communicate the exact timing, steps, and logistics for cutover to production to stakeholders? A. Share the Final Cutover Plan with them. B. Present the details during the Go Live Support Phase Kick Off Meeting. C. Invite them to Go Live Simulations. D. Communicate the details during the Business Readiness Check
Answer: A

QUESTION 15 You're a project manager in a large implementation project that is just about to start transitioning to the production environment. Your order management team indicates that several warehouse employees do not seem ready to go live. You're unsure if you should proceed with the go live activities as planned. What Organizational Change Management (OCM) Deliverable do you use to assess whether the organization is ready to go live and the new system? A. OCM Road show B. Pre go live end-user training C. Production cut over D. Organizational and Production Support Readiness Check
Answer: B

QUESTION 16 Which of the following tools are recommended to perform the SAP Solution String Test? Note: 3 correct answers A. SAP Application Visualization with iRise B. Service Desk C. SAP Enterprise modeling by Software AG D. SAP Test Acceleration and Optimization E. SAP Quality Center by HP
Answer: BDE

We give you the proper and complete training with free C_PM_71 GreatExam updates. Our braindumps will defiantly make you perfect to that level you can easily pass the exam in first attempt. 2016 SAP C_PM_71 exam dumps (All 85 Q&As) from GreatExam:
<http://www.greatexam.com/c-pm-71-exam-questions.html> [100% Exam Pass Guaranteed!!!]